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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, with the costs and schedules required to conduct investigations and take the necessary remedial 
actions (RAs). 

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), the US Army Garrison - Alaska (USAG-AK), executing agencies, regulatory agencies, and the public, an IAP was 
completed. The IAP is used to track requirements, schedules, and budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

ADEC

AEDB-R

AOC

CAP

CERCLA

CWM

DD

FRA

FS

FUDS

FY

GB

GRTS

IAP

IC

IMP(C)

IRA

IRP

LTM

LUC

LUCIP

N/A

NPL

PA

RA

RAB

RC

RI

RIP

ROD

TAPP

TBD

TRC

USACE

USAEC

USAG FWA

USAG-AK

USATHAMA

USEPA

UST

UXO

VX

Alaska Department of Environmental Conservation

Army Environmental Database - Restoration

Area of concern

Corrective Action Plan

Comprehensive Environmental Response, Compensation, and Liability Act

Chemical Warfare Materiel 

Decision Document

Final Remedial Action

Feasibility Study

Formerly Used Defense Site

Fiscal Year

Sarin (Non-Persistent Nerve Agent)

Gerstle River Test Site

Installation Action Plan

Institutional Control

Implementation (Construction)

Interim Remedial Action

Installation Restoration Program

Long-Term Management

Land Use Control

Land Use Control Implementation Plan

Not Applicable

National Priorities List

Preliminary Assessment

Remedial Action

Restoration Advisory Board

Response Complete

Remedial Investigation

Remedy-In-Place

Record of Decision

Technical Assistance for Public Participation

To Be Determined

Technical Review Committee

US Army Corps of Engineers

US Army Environmental Command

US Army Garrison Fort Wainwright, Alaska

US Army Garrison-Alaska

US Army Toxic and Hazardous Materials Agency

US Environmental Protection Agency

Underground Storage Tank

Unexploded Ordnance

Persistent Nerve Agent
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Installation Information
Installation Locale

Installation Mission
The mission of the US Army Alaska is to execute continuous training and readiness oversight responsibilities for Army Force 
Generation in Alaska and provide the Pacific Region with focused, early entry battle command capability for US Army Pacific, and 
Joint Force Land Component Commander for Homeland Defense and Security in Alaska. The Gerstle River Training Area is an 
active training facility that is owned and operated by the US Army Garrison Fort Wainwright, Alaska (USAG FWA).

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
GERSTLE RIVER TEST SITE is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Chemical weapon munitions (CWM)/Chemical agent, Explosives

Petroleum, Oil and Lubricants (POL)

Soil, Surface Water

Groundwater

Gerstle River Test Site (GRTS) is an active maneuver training area near Fort Greely. The site was used as a test site for military 
testing of chemical warfare materiel (CWM). In 1970, the surrounding Gerstle River Expansion Area (GRTS-002), a Formerly 
Used Defense Site (FUDS), was turned over to the state of Alaska.

Installation is in the process of determining interest in establishing a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

20000
Fort Greely

Delta Junction (Borough)
Alaska

Affected Media of Concern:

Affected Media of Concern:

Federal
State

USAG FWA, Public Works Environmental Division

US Army Corps of Engineers (USACE),  Alaska District

US Environmental Protection Agency (USEPA), Region 10 
Alaska Department of Environmental Conservation (ADEC)
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5-Year / Periodic Review Summary

Planned
Status

201709
Start Date

201709
End Date

2017
End FY

GRTS Admin Area DD
Gerstle River Test Site LUCs

Associated ROD/DD Name
CC-GRTS-01
GRTS-001

Sites

5-Year / Periodic Review Summary

5-Year / Periodic Review Details
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Land Use Control (LUC) Summary

Site(s):

Site(s):

CC-GRTS-01

GRTS-001

LUC Title:

LUC Title:

GRTS Admin Area LUC

Gerstle River LUCs

ROD/DD Title:

ROD/DD Title:

GRTS Admin Area DD

Gerstle River Test Site LUCs

Location of LUC

Location of LUC

The former admin area where contamination from the tanks was addressed.

Anticipated to be the entire GRTS-001 area

Types of Engineering Controls:

Types of Engineering Controls:

Markers, Signs

Signs

Types of Institutional Controls:

Types of Institutional Controls:

Construction Permit, Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, 
Restrictions on Groundwater Withdrawal, Restrictions on land use

Dig Permits, Education programs, Notations in Master Plan, Restrictions on land use

Date in Place:

Date in Place:

201306

201906

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

201306

201906

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews, Markers

Additional Information

N/A

Land Use Restriction:

Land Use Restriction:

Media specific - Prohibit activities that results in contact with contaminated sediments, Media specific 
restriction - Prohibit, or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise 
manage excavation below a specified depth, Media specific restriction - prohibit use of groundwater for 
consumption or domestic purposes, Media specific restriction - restrict drinking water well installation, 
Media specific restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, 
Media specific restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use -
No daycare/hospital/school use, Restrict land use - No residential use

Media specific - Prohibit activities that results in contact with contaminated sediments, Media specific 
restriction - Prohibit, or otherwise manage excavation, Media specific restriction - prohibit use of 
groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking water 
well installation, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Contaminants: PETROLEUM HYDROCARBON
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Land Use Control (LUC) Summary

Additional Information

N/A

Contaminants: Unexploded Ordnance(UXO)
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

CR

Prior Year Progress:

Prior Year Progress:

The remedial investigation (RI) phase was reestablished for GRTS-001.

The LTM/LUCIP was completed in June 2015, and the state of Alaska submitted a letter approving the
document.

Future Plan of Action:

Future Plan of Action:

As part of the RI, a human health risk assessment, and feasibility study (FS) will be pursued for site 
GRTS-001. 

An additional letter closing the underground storage tanks (UST) within the state data base is 
underway.

GRTS has been a part of the US Army operations since acquisition under the Public Land Order 910 issued on Aug. 7, 1953. 
From 1954 to 1962, the Chemical Corps conducted various chemical tests here. The site was then used to test Army chemicals 
until 1962. Between 1962 and 1967, the Arctic Test Center conducted surveillance testing of chemical munitions.

Several major clean-up operations have occurred since the Army completed testing operations. In 1968, over 200 chemical 
projectiles were removed from Blueberry Lake. In August 1970, the Arctic Test Center and Deseret Test Center conducted 
"Cleanup Alaska," an operation that included excavation of at least eight disposal trenches. Materials excavated included 
chemical warfare material (CWM) residue and contaminated soils, 5- and 55-gallon drums of decontamination agent, soil wastes
and construction debris. This material was placed into two disposal trenches on the active test site. In 1971, all known waste was 
dug up and relocated to the Blueberry Lake pits, located on the test site. The pits are roughly 150 square meters and covered.

In September 1996, due to community concerns after the Hajdukovich fire in 1994, a restoration advisory board (RAB) was 
formed to cover both the active Installation Restoration Program (IRP) portion of GRTS, and the Gerstle River Expansion Area, 
which is covered by the FUDS program. Membership included representatives of local government, business and the community. 
The RAB has participated in reviewing plans and technical documents, and has provided advice on the scope of studies planned 
for the Expansion Area.
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GERSTLE RIVER TEST SITE

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

5/4

Installation Site Types with Future and/or Underway Phases
1 Chemical Disposal

Most Widespread Contaminants of Concern

Chemical weapon munitions (CWM)/Chemical agent, Explosives

Media of Concern

Soil, Surface Water

197506

Indefinite

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(GRTS-001)

202009/202009Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRAGERSTLE RIVER TEST SITE 2006
Site Name Action FYRemedy

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES

Site ID
GRTS-001

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

AOCs will be identified using historical archives and geophysical surveys. Land use controls (LUC) will be established to protect 
recreational and military users. ADEC closure requirements for this site will be met and the LUCs will be maintained into the 
future. 

Cleanup Exit Strategy

GRTS is a 20,000-acre area located approximately 20 miles southeast of Delta Junction and Fort Greely, Alaska. This site was 
comprised of one building that housed a laboratory, dining facilities, and quarters for personnel on the site. All buildings have 
been demolished, and there are no permanent structures remaining. The GRTS is currently used by the US Army-Alaska as a 
maneuver training area.

Test records indicate that the US Army performed chemical agent and high explosive munitions testing here between 1954 and 
1962. Some documents from this era remain classified material and are not available for public use. In 1962, the US Army 
reorganized and the Arctic Test Board, under the US Army Test and Evaluation Command, was established at Fort Greely. The 
purpose of the Test Board was to assist in performing test activities requiring arctic environments.

From December 1962 through September 1967, tests were conducted under Project Shipboard Hazard and Defense involving 
static detonation and firing of Sarin (GB), a non-persistent nerve agent, and a persistent nerve agent (VX) munitions (mines, 
bomblets, rockets, and projectiles).

In 1966, chemical ordnance being stored on Blueberry Lake (within the test site), awaiting disposal, inadvertently fell through the 
ice when it melted in the spring. In 1969, the lake was drained and all munitions were recovered. These munitions were 
demilitarized, and the remains were placed in the two disposal trenches east of Blueberry Lake. Tests in the area of the pits have
not detected any contaminants in soils or groundwater.

In June 1972, the lease of 64,829 acres at the adjacent Expansion Area (used for testing between 1964 and 1972) expired, and 
the property was turned over to the state of Alaska. This property is known as the Gerstle River Expansion Area and is managed 
under the FUDS program. Prior to the termination of the lease, a number of environmental cleanup operations were performed 
concurrently at the Expansion Area and Test Site, with "Operation Cleanup Alaska" ending in 1970. Material recovered from the 
Expansion Area, during these cleanup operations, was deposited in covered disposal trenches on the active test site.

In 1976, a preliminary assessment (PA)/site inspection (SI) was performed on the GRTS, and the results were sent to the 
USEPA for ranking. Based on the inspections report, the USEPA determined that the GRTS was not a candidate for the NPL.

In fiscal year (FY) 04 an historical archive search began; it continued through FY08. Over 3,000 documents have been reviewed 
at the National Archives to determine the type of tests and testing materials that were used at Gerstle River. Institutional control 
(IC) signs precluding digging in marked areas have been installed to warn recreational and military users of buried materiel on 
the site.
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1959

1966

1976

1986

1988

1993

1994

1995

1996

Report of Foundation and Materials Investigation, 
Gerstle River, TD-2

Exploration and Testing of Subsurface Soils, Gerstle 
River Radioactive Waste Disposal Site

Installation Assessment of the Gerstle River Test Site, 
Report 105, Volume I

Gerstle River Test Site Monitoring Plan

Analytical Results for Gerstle River Test Site Samples, 
Prepared for NPD Materials Laboratory

Update of the Initial Installation Assessment of the 
Gerstle River Test Site, AK

Site Screening Inspection Report for Gerstle River Test 
Site, Alaska

Archives Search, Conclusions and Recommendations, 
Gerstle River Expansion Area, Big Delta, Site Nos. 
F10AK098400
Gerstle River Expansion Area, Public Meeting & 
Residential Interview Report, Contract No. 
F10AK098404
Underground Storage Tank Removal,  Site 
Assessment, and Recommendations
Site Characterization Operation Gerstle River 
Expansion Area Final Report, Contract No. DACA88-
94-P-1293

Initial Project Management Plan (IPMP) for Ordnance 
and Explosive Waste (OEW) at Gerstle River Expansion
Area and Test Site
Final 1995 Non-Intrusive Work and Safety Plan; Site 
Investigation for OEW and CWM Gerstle River 
Expansion Area and Test Site
1996 Intrusive Work and Safety Plan (Phase 2); Site 
Investigation for OEW and CWM Gerstle River 
Expansion Area and Test Site
Geophysical Target Analysis Report; Site Investigation 
for OEW and CWM Gerstle River Expansion Area and 
Test Site

Project Manager Non-Stockpile Chemical Material, 
Gerstle River Expansion Area, Interim Holding Facility 
Plan
1996 Intrusive Work and Safety Submission (Phase 2), 
Site Investigation for OE and RCWM, Gerstle River 
Expansion Area and Test Site

USACE, Alaska District

USACE, Alaska District

US Army Toxic and 
Hazardous Materials 
Agency

US Army Cold Regions Test
Center
Century Testing 
Laboratories,  Inc.

Environmental Science and 
Engineering, Inc.

Environmental Science and 
Engineering, Inc.

USACE, St. Louis District

Dames & Moore

Brown & Root, Service 
Contractor
Human Factors 
Applications, Inc., Explosive
Ordnance Disposal Division

US Army Corps of 
Engineers, Huntsville 
Division
Dames & Moore

Dames & Moore

Dames & Moore

US Army, Program Manager
for Chemical 
Demilitarization
Dames & Moore

JUL-1959

MAR-1966

DEC-1976

NOV-1986

DEC-1986

MAR-1988

JAN-1993

JUN-1994

SEP-1994

SEP-1994

OCT-1994

FEB-1995

JUN-1995

NOV-1995

DEC-1995

APR-1996

JUN-1996

 Previous StudiesIRP

Title Author Date
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1998

2007

2010

Update of the Initial Installation Assessment of Gerstle 
River
Final Records Review Memorandum For The Gerstle 
River Expansion Area, Big Delta, AK

Final Work Plan, Groundwater and Surface Water 
Sampling

Gerstle River Test Site Burial Pit Geophysical 
Investigation, Fort Wainwright, Alaska, Cold Regions 
Research and Engineering Laboratory

USATHAMA 

USATHAMA 

DGS

USACE

MAR-1998

JUN-1998

JUL-2007

APR-2010

 Previous StudiesIRP

Title Author Date
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GERSTLE RIVER TEST SITE

Installation Restoration Program

Site Descriptions
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Site ID: GRTS-001
Site Name: GERSTLE RIVER TEST SITE

CLEANUP/EXIT STRATEGY
A contract is being pursued to address the additional sites within the Administrative Area and Blueberry Lake Landfills. The five-
year reviews will continue. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

197506........
199206........
200210........
200505........

197612
199210
202009
200510

RIP Date: N/A

RC Date: 202009

GRTS was used for chemical testing by the Army from the mid-1950s to 1970s. Weapons tests were actively conducted in this 
area from December 1962 through September 1967. Weapons testing during this period included static detonation of various 
munitions releasing nerve agents, VX, and GB and dynamic firing of projectiles with release of GB and VX to the atmosphere. In 
1967 all tests using chemical agents at the GRTS were suspended and thus far have not resumed.

A geophysical investigation was done by the US Army Cold Regions Research and Engineering Laboratory in 2006 at the GRTS 
in order to locate burial trenches in addition to the two known trenches at Blueberry Lake. Previous studies, reports, and historic 
photographs were used to choose six study locations where burials likely remain. Ground penetrating radar and electromagnetic 
induction were used to test for buried debris in the six areas termed A through F. Two additional areas (G and H) were identified 
adjacent to the former test grids. The results of this investigation were finalized in a geophysical investigation in April 2010.

In FY12 it was determined that the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) process 
had not been completed since waste remains in place that has not been fully characterized. Therefore, the site was reopened in 
the database to perform a tabletop RI, which would encompass the results of all the previous studies.

The RI will include a consolidation and review of the past studies and available information to determine where there might be 
potential receptor pathways and data gaps that need to be addressed. Since the compilation of documents that will be associated 
with the RI is extensive, the assumption is that there will not be a need for data gap sampling and analysis. It is assumed that the 
feasibility study (FS) is likely to indicate that a LUC is the best alternative for this site. The LUC will identify areas and include 
inspection of signs at the entrance of the site, around known disposal areas, and test sites. The LUC will be integrated with the 
installation's recreational access permit program and garrison policy.

In September 2014 a decision document (DD) was signed to close the four USTs with ICs. The state of Alaska provided a closure 
letter for the UST site with the stipulation that the tanks would be removed from the database upon receipt of the site LUC/IC plan. 
The costs for the USTs are covered under CC-GRTS-001, and additional database entries will be created by sites requiring RA.

The LTM/LUCIP was completed in June 2015 and the state of Alaska submitted a letter approving the document. An additional 
letter closing the USTs within the state database is underway.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
GRTS-002

GRTS-003

GRTS-004

GRTS-005

EXPANDED GERSTLE RIVER T.S.

BLUEBERRY LAKE ACCIDENTAL SPILL

DISPOSAL PIT NW OF CHEMICAL TEST FAC

DISPOSAL PIT E OF BLUEBERRY LK

199510

199512

199510

199210

Transferred to FUDS Program

Combined as part of GRTS-01

Combined as part of GRTS-01

Combined as part of GRTS-01

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  197506

1977

1983

1992

1993

1996

2006

PA

PA

PA

SI

RI/FS

IRA

(GRTS-001 - GERSTLE RIVER TEST SITE)

(GRTS-002 - EXPANDED GERSTLE RIVER T.S., GRTS-003 - BLUEBERRY LAKE ACCIDENTAL SPILL, 
GRTS-004 - DISPOSAL PIT NW OF CHEMICAL TEST FAC)

(GRTS-005 - DISPOSAL PIT E OF BLUEBERRY LK)

(GRTS-001 - GERSTLE RIVER TEST SITE, GRTS-002 - EXPANDED GERSTLE RIVER T.S., GRTS-003 - 
BLUEBERRY LAKE ACCIDENTAL SPILL, GRTS-004 - DISPOSAL PIT NW OF CHEMICAL TEST FAC, GRTS-
005 - DISPOSAL PIT E OF BLUEBERRY LK)

(GRTS-002 - EXPANDED GERSTLE RIVER T.S.)

(GRTS-001 - GERSTLE RIVER TEST SITE)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
GRTS-001 Gerstle River Test Site LUCs 20181005

Schedule for Next Five-Year Review: 2017

IndefiniteEstimated Completion Date of IRP at Installation (including LTM phase):

GERSTLE RIVER TEST SITE
Site Name

Final RA(C) Completion Date:

Past Phase Completion Milestones
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GERSTLE RIVER TEST SITE IRP Schedule

RI/FS 1 1 1 0 01GRTS-001 GERSTLE RIVER TEST SITE
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway



Final without Signatures GERSTLE RIVER TEST SITE Installation Action Plan - 18

GERSTLE RIVER TEST SITE

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

1/0

Installation Site Types with Future and/or Underway Phases
1 Underground Storage Tank

Most Widespread Contaminants of Concern

Petroleum, Oil and Lubricants (POL)

Media of Concern

Groundwater

197001

201701

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CC-GRTS-01)

201709/201709Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

The LUC will include signs to mark the former Administration Area and will be integrated with the installation's recreational 
access permit program and garrison policy. The LTM described in the LUCIP will follow until migration to groundwater standards 
are met. The LTM will be conducted every five years for thirty years and will include groundwater sampling to verify whether the 
state's migration to groundwater standards have been met.

Cleanup Exit Strategy

GRTS was used for chemical testing by the Army from the mid-1950s through the 1970s. Weapons tests were actively 
conducted in this area from December 1962 through September 1967. Weapons testing during this period included static 
detonation of various munitions releasing nerve agents, VX and GB, and dynamic firing of projectiles with release of GB and VX 
to the atmosphere. In 1967 all tests using chemical agents at the GRTS were suspended and have not resumed. USTs formerly 
located at the site were used for heating, refueling, and to supply fuel for a generator. One tank contained diesel heating fuel, two
tanks were associated with the fueling system, and the fourth tank was reportedly used to store diesel fuel for a generator and 
boiler. 

Activities in 2009 and 2010 consisted of investigations of the former UST sites in the GRTS Administrative Area. The UST sites 
are identified in the ADEC UST database as UST No. 000, UST No. 450, UST No. 451, and UST No. 449. An assessment report
finalized in July 2011, showed exceedances of ADEC migration to groundwater cleanup levels of diesel-range organics, 
gasoline-range organics, and associated by-products in soil.
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There are no Previous Studies

 Previous StudiesCR

Title Author Date
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GERSTLE RIVER TEST SITE

Compliance Restoration

Site Descriptions
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Site ID: CC-GRTS-01
Site Name: Administrative Area USTs

CLEANUP/EXIT STRATEGY
The LUC will include signs to mark the former Administration Area and other heavily travelled entry points and will be integrated 
into the installation's recreational access permit program and garrison policy. The LTM described in the LUCIP will be addressed 
every year as part of the annual institutional control plan to ensure LTM measures remain in place and are being followed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater

Phases           Start            End   
ISC..................
INV..................
CAP.................

197001........
200909........
201301........

197009
201107
201701

RIP Date: N/A

RC Date: 201709

GRTS was used for chemical testing by the Army from the mid-1950s through the 1970s.  Weapons tests were actively 
conducted in this area from December 1962 through September 1967. Weapons testing during this period included static 
detonation of various munitions releasing nerve agents, VX and GB, and dynamic firing of projectiles with release of GB and VX to
the atmosphere. In 1967 all tests using chemical agents at the GRTS were suspended and thus far have not resumed. USTs 
formerly located at the site were used for heating, refueling, and to supply fuel for a generator. One tank contained diesel heating 
fuel, two tanks were associated with the fueling system, and the fourth tank was reportedly used to store diesel fuel for a 
generator and boiler.

Activities in 2009 and 2010 consisted of investigations of the former UST sites in the GRTS Administrative Area. The UST sites 
are identified in the ADEC UST database as UST No. 000, UST No. 450, UST No. 451, and UST No. 449. An assessment report 
finalized July 2011 showed exceedances of ADEC migration to groundwater cleanup levels of diesel-range organics, gasoline- 
range organics, and associated by-products in soil. The recommended remedy for the site is LUCs since depth to groundwater is 
470 feet and there are limited receptors and exposure, which can only occur through deep excavation. The ADEC approved the 
findings and recommendation. The ADEC is seeking a final DD that incorporates a LUCIP and LTM plan for the tank sites.

In FY12 the LUCIP will be initiated under a corrective action plan (CAP) and, subsequently, followed through in the 
implementation (construction) [IMP(C)] phase. The LUC will include signs to mark the former Administration Area, and will be 
integrated with the installation's recreational access permit program and garrison policy. The LTM described in the LUCIP will 
follow until migration to groundwater standards are met. The LTM will be conducted every five years for 30 years and will include 
groundwater sampling to verify whether the state's migration to groundwater standards have been met.

In September 2014 a DD was signed to close the four USTs with ICs. The state of Alaska provided a closure letter for the UST 
site with the stipulation that the tanks would be removed from the data base upon receipt of the site LUC/IC plan. The costs for the
storage tanks are covered under CC-GRTS-001, and additional database entries will be created for sites requiring RA.

The LTM/LUCIP was completed in June 2015, and the state of Alaska submitted a letter approving the document. An additional 
letter closing the USTs within the state database is underway.

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  197001

1970

2011
ISC

INV

(CC-GRTS-01 - Administrative Area USTs)

(CC-GRTS-01 - Administrative Area USTs)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2017

201701Estimated Completion Date of CR at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date:

Past Phase Completion Milestones
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GERSTLE RIVER TEST SITE CR Schedule

CAP 0 0 0 0 01CC-GRTS-01 Administrative Area USTs
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established: Installation is in the process of determining interest in establishing a RAB.

Potential TAPP: (None)

Additional Community Involvement Information  

Community concerns and views are recorded as part of the Gerstle River FUDS RAB. The installation is in the process of 
determining if a separate RAB is warranted for the non-FUDS portion.  

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Administrative Record is located at 

Directorate of Public Works 
3023 Engineer Place
Fort Wainwright, AK 99703

Information Repository is located at 
Directorate of Public Works
3023 Engineer Place
Fort Wainwright, AK 99703

Community Involvement Plan (Date Published): TBD
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